
Subject: August 26th Update on Cypress Island Site 2 Stabilization/Fish Recovery/Deconstruction  
Date: August 26, 2017  
Time: 0800 

To: WDNR, WDOE, WDFW, NWIFC and NOAA 

From: Cooke Aquaculture Pacific 

Friday August 25th Operations 

The Global Diving and Salvage crew arrived on site at 0800. There was a safety, communication and 

work plan briefing between Global personnel and the Cooke personnel who will be working closely with 

them. The salvage crew began removal of floating lines at the work site. The majority of the day was 

spent re-positioning and establishing more anchors to secure the structure in position to allow for fish 

recovery.  

Crew rigged and attached bridal to cage components of the floating cage structure. The Foss tug 

attached a tow line and positioned itself to the north of the Site 2 structure. The vessel then set their 

anchor and tensioned their tow line to apply traction on the north side of the structure. Fish recovery 

and removal is planned to begin in morning.  

There has been a constant presence of recreational vessels fishing. Over 80 boats were observed at one 

time fishing in the Secret Harbor area. Three to four Tribal fishing vessels arrived in the morning and 

began setting gill-nets in the Deepwater Bay area. Cooke employees continued beach seining efforts at 

fish recovery and removal.  

Saturday August 26th 0700  

The fish recovery vessel is moored alongside the structure currently and will begin pumping from the 

pens into the holds.  

The crane barge will arrive today and will be used to help lift fish containment nets to the surface and 

facilitate the fish removal process. Pieces of steel walkway structures and other materials will be placed 

on the barge as needed to facilitate further removal of remaining fish.  


